

Daily Project Progress Report

Internal Team Report | Confidential

Project Information

Project Name	FBR Z - E-Invoicing Portal	Report Date	08/05/2026
Client	FBR / PRAL	Reporting Period	Day 3
Project Manager	Dawood Arqam	Overall Status	On Track
Technology Stack	React, TypeScript/Express, Prisma, PostgreSQL	Environment	Local + Mocked FBR APIs

Progress Summary

Total Deliverables	Completed	In Progress	Pending / Blocked
13	11	1	1

Client Deliverables

Deliverables tracked against the FBR DI guide, backend logic document, and team proposal.

#	Deliverable	Description / Client Requirement	Status	Priority
1	Database & Infrastructure	Prisma + PostgreSQL schema, database sync, core models and cleanup	Done	High
2	Token Management	Token save/status flow through /api/token with secure backend storage	Done	High
3	Guide-Compatible APIs	Route aliases for token, ref, invoice, products, queue, sandbox, dashboard	Done	High
4	Invoice Submission	New Invoice/Invoiceltem flow with failed submission logging and mapped errors	Done	High
5	Offline Queue	Auto processing, retry endpoints, failed state, 20-hour warning and 24-hour deadline	Done	High
6	Sandbox Certification	Required scenarios, results/summary/status, mock run coverage and eligibility flag	Done	High
7	Reference Data	Guide-compatible /api/ref routes and required query parameter aliases	Done	Medium
8	Rule 150R Print/PDF	QR v2 at 1 inch, required invoice fields, watermark and FBR DI logo	Done	High
9	Frontend Error Display	Structured backend/FBR errors shown near affected invoice fields/items	Done	Medium
10	Company Profile	Company profile saved in DB and seller details pre-filled on invoice form	Done	Medium
11	Dashboard Chart	Chart API function and frontend wiring started; final UI/testing pending	In Progress	Medium
12	Frontend Filters	Dashboard and invoice list date/status/type filters still pending	Pending	Medium

#	Deliverable	Description / Client Requirement	Status	Priority
13	Live FBR Testing	Sandbox/live validation pending PRAL sandbox token	Blocked	High

Work Completed Today

Tasks completed or progressed during today's local implementation session.

#	Area	Task / Activity Completed	Status	% Done
1	Backend Route Aliases	Confirmed/fixed guide-compatible backend aliases for /api/token, /api/ref, /api/invoice, /api/invoices, /api/products, /api/queue, /api/sandbox and /api/dashboard.	Done	100%
2	Reference API Tightening	Verified /api/ref/* names and query parameter aliases against documentation, including HS codes, UOM, SRO, rates and registration type routes.	Done	100%
3	Failed Invoice Logging	Improved failed FBR submission persistence with FAILED status, raw FBR response, mapped error code, timestamp and invoice snapshot.	Done	100%
4	Frontend Error Display	Updated structured FBR error display so mapped backend errors appear clearly beside affected invoice fields and line items.	Done	100%
5	Mocked Invoice Flow Test	Added/verified local mocked end-to-end invoice flow coverage for submit failure, mapped error saving and frontend display.	Done	100%
6	Offline Queue Flow Test	Added/verified mocked offline queue flow for add, process, retry, failed state, uploaded state and 20/24-hour timing flags.	Done	100%
7	AddInvoice Auto-Enqueue	Verified and wired offline/network-failure invoice creation to enqueue automatically instead of losing invoice data.	Done	100%
8	Rule 150R Print/QR	Verified/tightened PDF print/download flow: QR version 2, 72pt/1 inch size, item tax/SRO fields, offline watermark and shared print/download generator.	Done	100%
9	DashboardSlice URL Fix	Removed hardcoded fbrdashboard.techionik.com API URLs and switched the Redux slice to local backend base URL.	Done	100%

#	Area	Task / Activity Completed	Status	% Done
10	Sandbox Run Test	Added mocked sandbox run test for single scenario, all required scenarios, results, summary and eligibleForProduction flag.	Done	100%
11	Company Profile Prefill	AddInvoice now loads company profile and pre-fills seller NTN/CNIC, business name, province and address.	Done	100%
12	FBR DI Logo in PDF	Converted/cropped the supplied FBR DI logo source and embedded the selected PNG in the invoice PDF header.	Done	100%
13	Deprecated DB Cleanup	Confirmed Prisma/PostgreSQL is required by docs, verified legacy InvoiceRecord rows were already migrated, dropped deprecated InvoiceRecord and OfflineInvoiceQueue models/tables, then regenerated Prisma client.	Done	100%
14	Dashboard Chart	Installed Recharts and started frontend chart integration using /api/dashboard/charts; final rendering and verification still pending.	In Progress	60%

Blockers & Issues

Blocker / Issue	Impact	Action / Owner	ETA to Resolve
PRAL/FBR sandbox token unavailable	Live reference APIs, live invoice validation and official sandbox scenario execution cannot be completed yet.	Await token/credentials from FBR portal or PRAL.	External dependency
Dashboard chart not fully verified	Chart implementation was started but final UI placement, build verification and browser testing are still pending.	Complete chart section and run frontend build/tests next session.	Next session

Next Steps & Plan

Planned Task	Assigned To	Target Date	Notes
Finish dashboard chart UI	Raees Tahir	09/05/2026	Complete Recharts section and verify /api/dashboard/charts output in frontend.
Add dashboard and invoice filters	Raees Tahir	09/05/2026	Date range, status and invoice type filters per Dev Guide.
Verify frontend build after chart/filter changes	Raees Tahir	09/05/2026	Run targeted tests and npm build.
Prepare documentation updates	Raees Tahir	10/05/2026	Local setup, environment variables, migrations and production checklist.
Live sandbox testing	Raees Tahir	Pending token	Run PRAL/FBR scenarios once sandbox token is available.

Additional Notes / Client Communication

- Implementation is being done locally with mocked FBR responses because sandbox API credentials are not available yet.
- The documentation was rechecked and Prisma + PostgreSQL is confirmed as the required backend data architecture.
- Legacy database tables were removed only after confirming their data was already present in the new Invoice table.
- Current project direction is aligned with FBR_DI_Dev_Guide, Raees_Backend_API_FBR_Logic, and FBR_DI_Team_Proposal.

Prepared by: Raees Tahir | AI Team | Date: 08/05/2026